

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES**  
**For the quarter ending March 30, 2014**

Province, City or Municipality: Mabini, Bohol

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
NHTS	RHU	3,251,253.48	Feb. 2014	on going	on going	1,442,612.92		
Supplemental Feeding	Mabini	505,340.35	2013	Mar-14	45%	448,328.05		
LDRRMF	Mabini	2,365,323.26	Jan. 2014	on going	on going	1,186,577.46		
Bureau of Soil & Water Mgt.	Mabini	360,000.00	Mar-13	on going	on going	271,100.00		
Registration fee	Mabini	270,714.47	2013	2013	93%	256,121.12		
Berthing Center	Mabini	221,697.19				24,500.00		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**MANUEL BUSANO**

Municipal Accpulant

  
**ESTHER FOSTANES-TABIGUE, RND**

LCE